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AGENDA DATE: July 17, 2012 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Amendment To Caltrans Agreement For State Route 192 Utility 

Relocations  
 
 
RECOMMENDATION:   
 
That Council authorize the Public Works Director to execute an amendment to Utility 
Agreement No. 05-UT-1015.703 with the California Department of Transportation, District 
5, for relocation of City water line facilities, which increases the reimbursement by the City 
to Caltrans for relocation costs to a total of $138,980. 
 
DISCUSSION: 
 
The California Department of Transportation (Caltrans) State Route 192 Highway 
Improvement Project (Project) included constructing a storm drain to replace surface 
drainage along the northerly and southerly shoulders between Alamar Avenue and 
Mission Canyon Road within the County’s jurisdiction.  However, City water line facilities 
were in conflict with the proposed drainage improvements and needed to be relocated 
as part of the Project.  Since the State Route 192 right-of-way preceded installation of 
the City’s water utilities in this area, the City is required by the statutes of the easement 
agreement to pay for all costs associated with the water line facility relocation.  City staff 
and Caltrans collaborated on a design for relocation of the water line facilities, with an 
estimated construction cost of $80,950.  On March, 3, 2009, Council authorized the 
Public Works Director to execute an agreement to reimburse Caltrans up to an award 
amount not to exceed $80,950. 
 
During construction, conditions varied around the storm drain, and the alignment of the 
water main was altered.  The tie-in locations changed, and additional water main work 
was required.  The contractor encountered a few problems during the Project that 
included providing temporary water service to the area during construction and testing 
of the main.  As a result, the contractor submitted a large list of additional costs to 
Caltrans.  The City and Caltrans have worked together to clarify and negotiate the final 
cost of the water main work, reaching an agreement to the final costs in June 2012.  
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The subject amendment alters the original agreement approved by Council action, and 
addresses the final negotiated cost to the City of $138,980.   
 
BUDGET/FINANCIAL INFORMATION: 
 
The funds for relocation of the water facilities for the Project are available in the Water 
Capital Fund. 
 
PREPARED BY: Joshua Haggmark, Principal Civil Engineer/TDG/mj 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY: City Administrator’s Office 
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